KEY EVENT SCHEDULE (Daily Journal; 2/9/2017 & 2/16/2017)
Front Range NPS Traffic Engineering Services

Region HQ, R1, R2 and R4

PUBLIC NOTICE PHASE DATE
FIRST ADVERTISEMENT 2/09/2017
SECOND ADVERTISEMENT 2/16/2017
SUBMIT SOI 3/02/2017
FINAL SELECTION PHASE DATE
SELECTION PANEL MEETING 3/13/2017
CHIEF ENGINEER SELECTION/APPROVAL 3/15/2017
NOTIFICATION 3/17/2017
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *3/30/2017
AUDIT REQUESTED 3/30/2017
AUDIT COMPLETED 4/3/2017
COST NEGOTIATION MEETING *4/3/2017
FINAL CONTRACT PHASE DATE
CONTRACT APPROVAL/EXECUTION 4/20/2017

*Activities that involve consultant



